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J. Cisneros, Chicago Coordinator, Chicago, ZL FAX (312) 353-9176

vj. Kujawa, ORC, CM-29A, Chicago, IL FAX (312) 886-0747
T Lesser, OPA, Chicago, TL . . FAX (312) 353-1155
F. Lebensorger, 1EPA, Maywood, IL FAX (708) 338-7930
R. Roache, Department of Environmental Control, Maywood, IL FAX (708) 865-6361

From: Cindy Nolan, Region V, U.S. EPA OSC

***Please Distribute to Appropriate Personnel***



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

I. HEADING

Date: December 14, 1995

From: Cindy Nolan, OSC, U S EPA, Region V, FKRR RS-TT

To: T Johnson. OS WER, Washington, D.C.
R. Kail, Branch Chief, EERD, Chicago, 0,
D. Bruce, Chief RS-II, EERB. Chicago, IL
B. Messenger, Chief ESS, Chicago, IL
J, Cisneros, Chicago Coordinator, Chicago, IL,
J Kujawa, ORC, CM 29 A, Chicago, IL
T. Lesser, OPA, Chicago, IL
F. Lebensorger, IEPA, Maywood, DL
R. Roache, Department of Environmental Control, Maywood, IL

Subject: Harvey GRQ, Harvey, Cook County, Dlinois.

POLREP#; Five (5)

IL BACKGROUND

Site ID No.: 0V
Delivery Order No: 5001-05-655
Response Authority: CERCLA (ERB)
CERCLA Incident Category: Time-Critical Removal
CERCLIS ID #: ILD001 128024
NPL Status: Non-NPL
Start Date: September 21, 1995

m. RESPONSE INFORMATION

A. Initial Situation:

See initial POLREP.

B. Actions

The following actions were accomplished during the period of December 4-8, 1995.

1. ERCS asbestos abatement subcontractor, Jet Vac, Inc. <JVI), continued to remove outside
asbestos overhead piping insulation and asbestos-containing debris.

2 On 12-4. two rolloff boxes (37 yd3) of asbestos-containing material (ACM) were disposed of
at Community Landfill, Morris, Illinois. Approximately 260 LF of csbestoe pipe insulation
and 8 yd3 of asbestos-containing debris and loo&e ACM were removed.
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Ou 12-5, two (Olloff boxes (42 yd1) of ACM were disposed of at Community Landfill.
Approximately 156 LF of asbestos pipe insulation and 17 yd3 of asbestos-containing debris
and loose ACM were removed.
On 12-6, approximately 217 LF of asbestos pipe insulation was removed.
On 12-7, one rolloff box (18 yd3) of ACM was disposed of at Community Landfill.
Approximately 20 yd3 of asbestos-containing debris and loose ACM vteie removed AJ!
outside abatement activities were completed on this date. In&ide abatement activities started in
Building HH with approximately 200 LF of asbestos piping insulation removed.
On 12-8, three rolloff boxes (59 yd3) of ACM were disposed of at Community Landfill.
Approximately 770 LF of asbestos pipe insulation and 20 yd3 of asbestos-containiog debris
and loose ACM were removed from Building HH.
ERCS subcontractor, Superior Environmental, demobilized on 12 8.
ERCS personnel air sampling was conducted. No elevated readings were found using PCM
analysis.
Numerous laboratory chemicals were found in Building V.

IV. NEXT STEPS

Remove and dispose of all asbestos lying on the ground and from overhead piping inside of
the buildings
Sample contents of drums if necessary.
Crush and dispose of empty drums.
Secure and dispose of laboratory chemicals.

KEY ISSUES

IEPA has agreed to remove approximately 1,800 tires located on site.

VI, COSTS TO DATE as of 12/8/95

US EPA
TAT
ERCS

TOTAL

AMOUNT
BUDGETED

$ 165,120
$ 80,000
81,200,000

AMOUNT
USED

£ 25,108
$ 11,435
$ 220,700

AMOUNT
REMAINING

$ 140,012
$ 68,565
S 979,300

$1,445,120 $ 257,243 $1,187,877

VII. DISPOSITION OF WASTES

Piping insulation removed to date

4,648 LF (outside)

200 LF (inside)

Loose ACM removed to date

S21 yd3 (outside)

20 yd3 (inside)

Total ACM disposed
to date

1,094 yd3 (outside)

39 yd3 (inside)


